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ECOLOGY AND ENVIRONMENT, INC.
START TDD PROGRESS REPOR | USEPARECORDS CENTER ReG
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TDD: S05-9706-015 Report Period: 7/27/97-8/30/97

PAN: 7TN1i501TP . : Approved Period of

TDD Name: Master Metals Performance: 6/19/97-10/31/97

City: Cleveland Percent TDD Technically

County: Cuyahoga Complete (Hours): 4%

State: Ohio Projected Date when TDD will be 75%
U.S. EPA Project Officer: Nabasny Expended (Hours): 10/31/97

U.S. EPA Project Manager: Bill Funding: CERCLA

Contractor: Ecology & Environment, Inc. Activity Type: Public Participation Support

Contractor Project Manager: Milovich

- 1L

I1.

Iv.

PROGRESS MADE DURING REPORTING PERIOD
START prepared the monthly financial and technical progress report for the July invoice.

DELIVERABLES

Deliverabl - * Due Date Date Delivered
] | 10/31/97

DlFFlCUL_’I‘IES ENCOUNTERED AND ACT[ON TAKEN THIS PERIOD
None. |

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD
Consult with CIC regarding future activities.

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST

None.



09/12/1997 " Ecology and Environment, Inc.

START 5 Contract: 68-W6-0011
TDD Financial Status Report - Cost Detail

AUG 1997
TDD: S05-9706-015
TDD Name: MASTER METALS

Regular "O.T. Oo.T.
Current Current Regular To
Hours Month Month To Date Date
P3 25 .00 .50 .00
P1 .00 .00 12.00 .00
TOTAL LOE 25 .00 12.50 .00
TOTAL CLERICAL .50 .00 1.00 .00
TOTAL E AND E HOURS 75 .00 13.50 .00
TOTAL LABOR DOLLARS $25.14 $317.11
- Budgets
Total Total Total Hours 12.50 90.00 13.89%
Month Hrs Dronth BASE FEE 24.00
.25 $25.14 Total Dollars $341.11 4,500.00 7.58%
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- * Confidential Business information - Not for Release ***



09/05/1997 Ecology and Environment, Inc.

START 5 Contract : 68-W6-0011
TDD Financial Status Report - Labor Detail

AUG 1997
TDDI S05-9706-015
TDD Name: MASTER METALS
HOURS
Current Month Project to Date

Name P-Level Reqular Overtime TOTAL Regular Overtime TOTAL {
MILOVICH, MATTHEW A P1 .00 .00 .00 12.00 .00 12.00 '
RIPP, MARY JANE P3 25 00 25 50 .00 50

O'CONNOR, CHRIST! J SS .50 .00 .50 1.00 .00 1.00

TOTAL LOE 25 .00 : .25 12.50 .00 12.50

TOTAL SS 50 .00 . .50 1.00 .00 1.00

TOTAL E and E LABOR 75 .00 75 13.50 .00 13.50

** Confidential Business Information - Not for Release ***
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ECOLOGY AND ENVIRONMENT, INC.
START TDD PROGRESS REPORT
AUGUST 1997

TDD: 505-9706-008 A Report Period: 7/27/97-%/30/97
PAN: 7NO801RA Approved Period of

TDD Name: Master Metals Performance: 6/5/97-10/31/97
City: Detroit Percent TDD Technically
County: Wayne Complete (Hours): 34%

State: Michigan Projected Date when TDD will be 75%
'U.S. EPA Project Officer: Nabasny Expended (Hours): 10/31/97
U.S. EPA Project Manager: Ellison Funding: CERCLA

Contractor: Ecology & Environment, Inc. ' Activity Type: Removal Support
Contractor Project Manager: Detroit/K.

Dieckhaus

L. PROGRESS MADE DURING REPORTING PERIOD

START assisted U.S. EPA and REAC contractor in performing a surtace extent ot contamination
study. START collected soil and concrete samples, subcontracted labui atory services for sample
analyses, and submitted samples tor analyses.

L DELIVERABLES

Deliverable 3 " Due Date © Date Delivered

-Site Sampling Plan 07/31/97 07/25197

111. DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD
OSC requested START to work overtime (21.50 hours) in order to conduct XRF screening oversight.
Iv. ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD

Validate analytical data, complete Letter Report summarizing contamination study, and prepare for
removal. . '

V. COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST

Other direct costs which were committed during the following month(s) do not appear in this invoice.
Following the receipt and approval of the vendor’s invoice, the costs will be charged to the program
and will appear on a subsequent invoice.

August:  GSA rental $103.02
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09/12/1997 Ecology and Environment, Inc.

START 5 Contract: 68-W6-0011
TDD Financial Status Report - Cost Detail
AUG 1997

TDD:  S05-9706-008A
TDD Name:  MASTER METALS

Regular O.T. O.T.
Current Current Regular To
Hours Month Month To Date Date
P3 1.75 .00 2.75 .00
P2 53.00 8.25 78.50 8.25
P1 43.50 13.25 44.75 13.25
TOTAL LOE 98.25 21.50 126.00 21.50
TOTAL CLERICAL 50 .00 1.00 .00
TOTAL E AND E HOURS 98.75 21.50 127.00 21.50
TOTAL LABOR DOLLARS $3,538.41 : $4.416.64
Travel . 27.00 27.00
TOTAL TRAVEL 27.00 27.00
Expendables 34.00 34.00
Communications .50 .50
TOTAL ODC 34.50 34.50
TOTAL .ODC Costs - 61.50 : 61.50
Indirect Costs 1318 : 13.18
TOTAL E and E ODC Costs - $74 68 . 7468
. . _ : _ ' . Budgets .
Total Total ~ . Total Hours 147.50 440.00 - 33.52%
Monthfirs D BASE FEE 283.22
119.75 . $3,613.09 Total Dollars $4,774.54 22,000.00 21.70%

*** Confidential Business {information - Not for Release ***
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09/05/1997 Ecology and Environment, Inc..
START 5 Contract : 68-W6-0011
TDD Financial Status Report - Labor Detail

AUG 1997
TDD:  S05-9706-008A
TDD Name:  MASTER METALS
HOURS
_ Current Month Project to Date

Name P-Level Regular Overtinje TOTAL Regular Overtime  TOTAL
BROOKS, BRIGID T P1 43.50 13.25 56.75 4475 13.25 58.00

DIECKHAUS, KAREN T P2 50.75 8.25 59.00 63.75 8.25 72.00
DIECKHAUS, MICHAEL P2 225 .00 225 3.25 .00 3.25

BUGG. RONALD W P2 .00 .00 .00 11.50 .00 11.50
HENDREN, DAVID J P3 1.75 .00 1.75 1.75 .00 175
ZWILLING, PATRICK M P3 .00 .00 00 25 " .00 25

NORDINE, JOHN A P3 .00 .00 .00 50 .00 50

RIPP, MARY JANE P3 .00 .00 .00 25 .00 25
O'CONNOR, CHRISTI J Ss . 25 | '.oo_ 25 75 00 75
'GARLEJ, SHIRLEY J S | 25 .00 25 25 .00 25
| TOTALLOE - 98.25 2150  119.75 126.00 2150 147.50

TOTAL SS 50 00 5 100 .00 1.00

TOTAL E and E LABOR 98.75 21.50 120.25 127.00 2150  148.50
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*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC. (R} -
Other Direct Cost Detail Report g@
By TDD/PAN Number
START Region 5

Table F-8
Contract Number: 68-W6-0011 Voucher: 21
Month Ending: 08/30/1947 Date:  9/5/1997
}
MASTER METAL, INC.

TDDNumber: S05-9706-008A . Site Name/Task Desc:
: Removal Action/investigation/Monitoring

Account Code: (7 Commvunications

00/00/0000 313 946 0900 7/22/97 PHONE BILL AMERITECH ) . ' 50
TOTAL : S05-9706-008A FOR Communications 50

Account Code: 41 Expendables

08/07/1997 PIPE CONNECTORS KAREN T. DIECKHAUS - TAYLOR, Mi 7.04

08/07/1997 8 PVC PIPE KAREN T. DIECKHAUS - TAYLOR, Mi 9.24

08/07/1997 2 SPRAY PAINT\ KAREN T. DIECKHAUS - TAYLOR, MI _ 8.86

08/07/1997 2 SPRAY PAINT KAREN T. DIECKHAUS - TAYLOR, MI . 8.86
TOTAL: S05-9706-008A FORExpendables 34.00
TOTAL FOR: S05-9706-008A _ 34.50
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*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC. gj _
Contrabt Travel Detail Report by TDD -

Page 52 of 82

START Region 5§
Contract Number: . 68-W6-0011 ‘ Voucher:
Month Ending: 08/30/1997 Date: 9/5/1997
Site Name: MASTER METAL, INC. TDOD No: S05-9706-008A
PAN: 7N0O8 01 RA XX Emp. Name: BROOKS, BRIGID T
Date Acct Detailed Description Leave Date / Time Return Date / Time Amount
08/13/1997 43  POV: 45MI. OFFICE/SITE/HOME 08/13/1997 00:00  08/13/1997 00:00 1350
08/14/1997 43 POV: 45M1 OFFICE/SITE/HOME 08/13/1997 00.00 08/13/1997 00:00 13 50
Subtotal 27 00
TDD No: S05-9706-008A $27.00

9£3007

TOTAL for

*** Confidential Business Information - Not for Release ***
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ECOLOGY AND ENVIRONMENT. INC.
START TDD PROGRESS REPORT
SEPTEMBER 1997

FDD: S05-9706-008A Report Period: 8/31/97-9/27/97
PAN: 7NO8OIRA _ Approved Period of
TDD Name: Master Metals Performance: 6/5/97-10/31/97
(fity: Detroit Percent TDD Technically
County: Wavne Complete (Hours): 43 %
State: Michigan Projected Date when TDD will be 75%
U.S. EPA Project Officer: Nabasny Expended (Hours): {0/31/97
U.S. EPA Project Manager: Ellison Funding: CERCLA
Contractor: Ecology & Environment. Inc. Activity Type: Removal Support
Contractor Project Manager: Detroit/K. -
Dieckhaus

S

L PROGRESS MADE DURING REPORTING PERIOD
START prepared plot maps and began data validation.

I1. DELIVERABLES

Deliverable Due Date Date Delivered
-Site Sampling Plan 07/31/97 07/25/97
-Plot Maps 09/11/97

—III. DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD
None.
IV. ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD
Validate analytical data, and prepare for removal.
V. COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST
Other direct costs which were committed during the following month(s) do nét appear in this invoice.

Following the receipt and approval of the vendor’s invoice. the costs will be charged to the program

and will appear on a subsequent invoice.
August: GSA Rental $103.02

001108



10/07/1997 Ecology and Environment, inc.

START 5 Contract: 68-W6-0011

TDD Financial Status Report - Cost Detail

SEP 1997
TDD: S05-9706-008A
TDD Name: MASTER METALS

Regular O.T. O.T.
Current Current Regular To
Hours Month Month To Date Date
P3 1.00 .00 3.75 .00
P2 975 00 8825 8.25
P1 32.25 00 77.00 13.25
TOTAL LOE 43.00 .00 169.00 21.50
TOTAL CLERICAL .00 .00 1.00 .00
TOTAL E AND E HOURS 43.00 .00 170.00 21.50
TOTAL LABOR DOLLARS $1.139.45 $5.556.09
Travel 27.00
TOTAL TRAVEL 00 27.00
Expendables 2.79 36.79
Communications 4 51 5.01
' TOTAL ODC 7.30 41.80
TOTAL ODC Costs 7.30 68.80
Indirect Costs 1.57 14.75
TOTAL E and E ODC Costs $8.87 83.55
Budgets
Total Total Total Hours 190.50 44000 43.30%
th H Month
Month Hrs Al BASE FEE 365.79
43.00 $1.148.32 Total Dollars $6,005.43 22,000.00 27.30%

*** Confidential Business Information - Not for Release ***
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140/06/1997 ) ' Ecology and Environment. Inc.
START 5 Contract : 68-W6-0011

TDD Financial Status Report - Labor Detail

SEP 1997
TDD: S05-9706-008A
TDD Name: MASTER METALS
HOURS
Current Month Project to Date
Name P-Level - Regular Qverume TOTAL Regqular Overtime TOTAL
HELLIE. ANNE E P1 25.25 .00 2825 25.25 .00 2525
BROOlKS. BRIGID T P1 7.00 .00 7900 51.75 13.25 65.00
DIECKHAUS. KAREN T P2 9.00 00 9.00 72.75 8.25 81.00
DIECKHAUS. MICHAEL P2 75 .00 5 4.00 .00 4.00
BUGG. RONALD W P2 .00 00 20 11.50 .00 11.50
HENDREN. DAVID J P3 1.00 .00 © 190 2.75 .00 2.75
ZWILLING. PATRICK M P3 .00 00 - 00 25 .00 25
NORDINE, JOHN A P3 .00 .00 30 .50 .00 .50
RIPP. MARY JANE P3 00 00 J0 25 .00 25
O'CONNOR, CHRISTI J SS .00 00 J0 75 .00 75
GARLEJ. SHIRLEY J SS .00 00 .00 25 .00 .25
TOTAL LOE 43.00 .00 43.00 169.00 21.50 190.50 |
. TOTAL SS .00 ' .00 .00 1.00 .00 - 1.00
TOTAL E and E LABOR 43.00 00 43 00 170.00 21.50 191.50
001110

“** Confidential Business Information - Not for Release **"



ECOLOGY and ENVIRONMENT, INC. ; @
Other Direct Cost Detail Report g ;4
By TDD/PAN Number
START Region 5

Y

Table F -8
Contract Number: 68-W6-0011 Voucher. 23
Month Ending: 09/27/1997 Date.  10/6/1997
TDDNumber: S05-9706-008A Site Name/Task Desc:  MASTER METAL, INC.

Removal Action/nvestigation/Monitonng

Account Code: (7 Communications

00/00/0000 #313 946-0900 9212 DETROIT OFC. LOCAL PHONE SERVICE, 8/22/97 AMERITECH
00/00/0000 AIRTOUCH CELLULAR DET. OFFICE MOBILE PHONE USAGE, ACCT. 16023145, JULY/AUG DETROIT IMPREST

TOTAL : S$05-3706-008A FOR Communications
Account Code: 41 Expendables

00/00/0000 SHIRLEY J. GARLEJ VIDEOTAPE, 8/26, DIECKHAUS DETROIT IMPREST

TOTAL : S05-9706-008A FOR Expendables

TOTAL FOR: S05-9706-008A

TTET00

*** Confidential Business Information - Not for Release ***



TDD: S05-9706-008

ECOLOGY AND ENVIRONMENT, INC.
START TDD PROGRESS REPORT
JUNE 1997

ViiG=430,>1

Report Period: 5/25/97-6/21/97

PAN: 7NO8CIRA _ Approved Period of

TDD Name: Master Metals Performance: 6/5/97-8/31/97
City: Detroit Percent TDD Technically
County: Wayne Complete (Hours): 11%

State: Michigan
U.S. EPA Project Officer: Nabasny

U.S. EPA Project Manager: Ellison Funding: CERCLA

Contractor: Ecology & Environment, Inc.
Contractor Project Manager: Detroit/K.

Dieckhaus

Projected Date when TDD will be 75%
Expended (Hours): 8/11/97

Activity Type: Removal Support

L

III.

Iv.

PROGRESS MADE DURING REPORTING PERIOD

START reviewed file information.

DELIVERABLES
Deliverable Due Date Date Delivered
-Site Sampling Plan 7/31/97

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD
None.

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD
Prepare and submit site-specific Sampling Plan.

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST

None.

000915



07/01/1997 Ecology and Environment, Inc.

START 5 Contract: 68-W6-0011
TDD Financial Status Report - Cost Detail
JUN 1997

TDD: S05-9706-008
- TDD Name: MASTER METALS

Regular O.T. O.T.
Current Current Regular To
Hours Month Month To Date Date
P2 13.25 .00 13.25 .00
TOTAL LOE 13.25 .00 13.25 .00
TOTAL CLERICAL .00 .00 .00 .00
TOTAL E AND E HOURS 13.25 .00 13.25 .00
TOTAL LABOR DOLLARS $430.21 $430.21
Budgets
Total Total Total Hours 13.25 120.00 11.04%
. Month Hrs ot BASE FEE 25.44
13.25 .- $430.21 Total Dollars $455.65 6,000.00 7.59%

*** Confidential Business Information - Not for Release ***
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06/30/1997 Ecology and Environment, Inc.
START 5 Contract : 68-W6-0011

TDD Financial Status Report - Labor Detail

JUN 1997
TDD:  S05-9706-008
TDD Name:  MASTER METALS
HOURS _
Current Month Project to Date
Name P-Level Regular Overtime TOTAL Reqular Overtime JOTAL
DIECKHAUS, KAREN T P2 1.25 .00 1.25 1.25 .00 1.25
DIECKHAUS, MICHAEL P2 © .50 .00 50 50 .00 50
BUGG, RONALD W P2 11.50 .00 11.50 11.50 .00 11.50
TOTAL LOE 13.25 .00 13.25 13.25 .00 13.25
TOTAL SS .00 .00 .00 .00 .00 .00
TOTAL E and E LABOR 13.25 .00 13.25 13.25 .00 13.25

000921

= Confidential Business Information - Not for Release bl



TDD: S05-9706-015

PAN: 7N1501TP

TDD Name: Master Metals
City: Cleveland

County: Cuyahoga

Vird= 16

' ECOLOGY AND ENVIRONMENT, INC.

START TDD PROGRESS REPORT
JUNE 1997

Report Period: 5/25/97-6/21/97

Approved Period of
Performance: 6/19/97-10/31/97

Percent TDD Technically
Complete (Hours): 8%

State: Ohio Projected Date when TDD will be 75%
U.S. EPA Project Officer: Nabasny Expended (Hours): 10/31/97

U.S. EPA Project Manager: Alcamo Funding: CERCLA

Contractor: Ecology & Environment, Inc. Activity Type: Public Participation Support

Contractor Project Manager: Milovich

I. PROGRESS MADE DURING REPORTING PERIOD

Began preparation of Fact Sheet.

'I.. DELIVERABLES

Deliverable

Due Date : Date Delivered
10/31/97

HI. DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD

None.

1V, ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD

Consult with CIC regérding future activities.

V. COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST

None.

000938




07/01/1997 Ecology and Environment, Inc.

START 5 Contract: 68-W6-0011
TDD Financial Status Report - Cost Detail

JUN 1997
TDD: $05-9706-015

TDD Name: MASTER METALS

Regular O.T. O.T.
Current Current Regular To
Hours Month Month To Date Date
P1 7.00 .00 7.00 .00
TOTAL LOE 7.00 .00 7.00 .00
TOTAL CLERICAL .00 .00 .00 .00
TOTAL E AND E HOURS 7.00 .00 7.00 .00
TOTAL LABOR DOLLARS $155.65 $155.65
. Budgets
Total Total Total Hours 7.00 90.00 7.78%
Month Hrs Month BASE FEE 13.44
7.00 $155.65 Total Dollars $169.09 4,500.00 3.76%
N0093S

=+ Confidential Business Information - Not for Release ***
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06/30/1997 . Ecology and Environment, Inc.

START 5

TDD Financial Status Report - Labor Detail
JUN 1997

TDD:  S05-9706-015
TDD Name: MASTER METALS

Contract : 68-W6-0011

Name P-Lev

MILOVICH, MATTHEW A P1
TOTAL LOE
TOTAL SS

TOTAL E and E LABOR

*** Confidential Business Information - Not for Release

HOURS
Current Month Project to Date
Regular Qvertime ~ TOTAL  Regular Overtime  IQTAL
7.00 .00 7.00 7.00 .00 7.00
7.00 .00 7.00 7.00 .00 7.00
.00 .00 .00 .00 .QO .00
7.00 .00 7.00 7.00 .00 7.00
060940.
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ECOLOGY AND ENVIRONMENT, INC.
START TDD PROGRESS REPORT

JULY 1997
TDD: S05-9706-015 Report Period: 6/22/97-7/26/97
PAN: 7N1501TP ' Approved Period of
TDD Name: Master Metals Performance: 6/19/97-10/31/97
City: Cleveland Percent TDD Technically
County: Cuyahoga Complete (Hours): 14%
State: Ohio Projected Date when TDD will be 75%
U.S. EPA Project Officer: Nabasny Expended (Hours): 10/31/97
U.S. EPA Project Manager: Alcamo Funding: CERCLA

Contractor: Ecology & Environment, Inc.

Activity Type: Public Participation Support

Contractor Project Manager: Milovich

IL.

IIL.

IV,

PROGRESS MADE DURING REPORTING PERIOD

Consulted with CIC regarding future activities and conducted project management activities.

DELIVERABLES
Deliverable _ - Due Date Date Delivered

- 10/31/97
DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD

None.

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD
Consult with CIC regardling future activities.

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST

None.

V31128



08/06/1997 Ecology and Environment, Inc.

START 5 Contract: 68-W6-0011
TDD Financial Status Report - Cost Detail
JUL 1997

TDD: 505-9706-015
TDD Name: MASTER METALS

Regular O.T. O.T.
Current Current Regular To
Hours Month Month To Date Date
P3 25 .00 .25 .00
P1 5.00 .00 12.00 .00
TOTAL LOE 5.25 .00 12.25 .00
TOTAL CLERICAL .50 .00 .- .50 .00
TOTAL E AND E HOURS 5.75 .00 12.75 .00
TOTAL LABOR DOLLARS $136.32 $291.97
A
Budgets
Total Total Total Hours : 12.25 90.00 13.61%
Month Hrs Month BASE FEE 23.52 |
525 $136.32 Total Dollars - $315.49 4,500.00 7.01%
~ A
v0i129

**+ Confidential Business Information - Not for Release ***



98106/1997 Ecology and Environment, Inc.

START 5 Contract : 68-W6-0011

TDD Financial Status Report - Labor Detail

JUL 1997
TDD:  S05-9706-015
TDD Name: MASTER METALS
HOURS
Current Month Project to Date

Name P-Level Regular Overtime TOTAL Regqular Overtime TOTAL
MILOVICH, MATTHEW A P1 5.00 .00 5.00 12.00 .00 12.00
RIPP, MARY JANE P3 .25 .00 .25 25 .00 25
O'CONNOR, CHRISTI J SS .50 .00 .50 .50 .00 .50
TOTAL LOE 5.25 .00 5.25 12.25 .00 12.25
TOTAL SS .50 .00 .50 .50 .00 .50
TOTAL E and E LABOR 5.75 .00 5.75 12.75 .00 12.75

-~ 4 4 0

00Lls

*** Confidential Business information - Not for Reliease ***




TDD: S05-9706-008

ECOLOGY AND ENVIRONMENT, INC.
START TDD PROGRESS REPORT
JULY 1997

PAN: 7NOS8OIRA Approved Period of

TDD Name: Master Metals

City: Detroit

County: Wayne

State: Michigan

U.S. EPA Project Officer: Nabasny

U.S. EPA Project Manager: Ellison Funding: CERCLA

Contractor: Ecology & Environment, Inc.

Contractor Project Manager: Detroit/K. Dieckhaus

V00 =g o=

Report Period: 6/22/97-7/26/97

Performance: 6/5/97-8/31/97

Percent TDD Technically
Complete (Hours): 23%

Projected Date when TDD will be 75%
Expended (Hours): 8/31/97

Activity Type: Removal Support

L

IIL.

IV,

PROGRESS MADE DURING REPORTING PERIOb

START prepared and submitted Site Sampling Plan to the OSC.

DELIVERABLES
Deliverable . Due Date Date Delivered
-Site Sampling Plan 07/31/97 07/25/97

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD

None.

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD

Implement the sampling plan, conduct site reconnaissance, and document ERT activities.

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST

None. .

001102



08/06/1997

Ecology and Environment, Inc.
START 5 Contract: 68-W6-0011
TDD Financial Status Report - Cost Detail

JUL 1997

TDD: $05-9706-008
TDD Name: MASTER METALS

Regular 0.T. O.T.
Current Current ' Regular To
Hours ' Month Month To Date Date
P3 1.00 .00 ~1.00 .00
P2 12.25 .00 25.50 .00
P1 1.25 .00 1.25 .00
TOTAL LOE  14.50 .00 27.75 .00
TOTAL CLERICAL .50 .00 .50 .00
TOTAL E AND E HOURS 15.00 .00 28.25 .00
TOTAL LABOR DOLLARS $448.02 $878.23
Budgets
Total Total Total Hours 27.75 120.00 23.13%
Month Hrs Dhanth BASE FEE 53.28
14.50 $448.02 Total Dollars ' $931.51 6,000.00 15.53%

*** Confidential Business Information - Not for Release ***
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"'08/0671997 Ecology and Environment, Inc.
START 5 Contract : 68-W6-0011
TDD Financial Status Report - Labor Detail

JUL 1997 )
TDD: $05-9706-008
TDD Name: MASTER METALS
HOURS
Current Month Project to Date

Name P-Level Regqular Overtime TOTAL Reqular Overtime TOTAL
BROOKS, BRIGID T P1 1.25 .00 1.25 1.25 -.00 1.25
DIECKHAUS, KAREN T P2 11.75 .00 11.75 13.00 .00 13.00
DIECKHAUS, MICHAEL P2 .50 .00 .50 1.00 .00 1.00
BUGG, RONALD W P2 .00 .00 .00 11.50 .00 11.80
ZWILLING, PATRICK M P3 - 25 .00 .25 .25 .00 .25
NORDINE, JOHN A P3 .50 .00 .50 .50 .00 .50
RIPP; MARY JANE P3 .25 .00 .25 .25 .00 .25
O'CONNOR, CHRISTI J SS .50 .00 .50 .50 .00 .50

TOTAL LOE 14.50 .00 14.50 27.75 .00 27.75

TOTAL SS ' .50 .00 .50 .50 .00 .50

TOTAL E and E LABOR ~15.00 .00 15.00 28.25 .00 28.25

091104

*** Confidential Business Information - Not for Release ***



NV XTA

ECOLOGY AND ENVIRONMENT. INC.
START TDD PROGRESS REPORT
OCTOBER 1997

TDD: S05-9706-015A Report Period: 9:28/97-11/1/97
PAN: 7NI50ITP _ - Approved Period of

TDD Name: Master Metals Performance: 6/19/97-2/27/98
City: Cleveland Percent TDD Technically

County: Cuyahoga Complete (Hours): 9%

State: Ohio Projected Date when TDD will be 75%
U.S. EPA Project Officer: Nabasny Expended (Hours): 1/15/98

U.S. EPA Project Manager: Bill Funding: CERCLA

Contractor: Ecology & Environment. Inc. Activity Type: Public Participation Support
Contractor Project Manager: Milovich

I. PROGRESS MADE DURING REPORTING PERIOD

* START consulted with CIC regarding future activities and conducted project management activities.

IL. DELIVERABLES

Deliverable Due Date Date Delivered
02/27/98

IH. DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD

None.

IV, ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD

Consult with CIC regarding future activities.

V. COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST

None.

000826



Ecology and Environment, Inc.

11/26/1997
START 5 Contract: 68-W6-0011
TDD Financial Status Report - Cost Detail
Month Ending: 11/01/1997
TDD: S$05-9706-015A
TDD Name: MASTER METALS
Regular O.T. O.T.
Current Current Regular To
Hours Month Month To Date Date
P3 00 .00 50 .00
P1 4 50 00 16.50 .00
TOTAL LOE 450 .00 17.00 00
TOTAL CLERICAL .00 .00 1.00 .00
_ TOTAL E AND E HOURS 450 .00 18.00 00
TOTAL LABOR DOLLARS $100.06 $417 17
Communications A7 17
. TOTAL ODC 17 17
TOTAL ODC Costs 17 17
Indirect Costs : 04 04
TOTAL E and E ODC Costs $.21 21
Budgets
Total Total Total Hours - 17.00 90.00 18.89%
Month Hrs Dhonth BASE FEE 32.64
4.50 $100.27 Total Dollars $450.02 4,500.00 - 10.00%

*** Confidential Business Information - Not for Release ***

100827



1412111997 Ecology and Environmient, Inc.
START 5 Contract : 68-W6-0011

TDD Financial Statu§ Report - Labor Detail
Month Ending: 11/01/1997

TDD: S05-9706-015A

. TDD Name: MASTER METALS

_ HOURS

Current Month , Project to Date
Name P-Level Regular Overtime TOTAL Regular Overtime TOTAL
MILOVICH, MATTHEW A P1 4.50 .00 4.50 16.50 .00 - 16.50
RIPP, MARY JANE P3 ) .00 .00 .00 .50 00 .50
_O'CONNOR. CHRISTI J SS .00 .00 .00 1.00 .00 1.00
TOTAL LOE 4.50 » - .00 4.50 17.00 00 17.00
TOTAL SS .00 .00 .00 1.00 .00 1.00
TOTAL E and E LABOR " 450 .00 4.50 18.00 .00 18.00

100828

are

** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENMT, INC. [a
Other Direct Cost Detail Report g iad
By TDD/PAN Number
START Region §
Table F -8
. Vouchei 25

Contract Number: 68-W6-0011
11/01/1997 Date  11/18/1997
MASTER METAL INC

Month Ending:
Public Participation Support

Site Name/Task Desc:

TDDNumber: S05-9706-015A

Account Code: 07 Communications

00/00/0000 MC! PHONE ALLOC 7/25/97 7/25/97 PHONE BILL
FORCommunications

TOTAL . S05-9706-015A

TOTAL FOR: S05-9706-015A

625000

=+ Confidential Business Information - Not for Release ***



VoS- P2

ECOLOGY AND ENVIRONMENT, INC.
START TDD PROGRESS REPORT
OCTOBER 1997

TDD: S05-9706-008B Report Period: 9/28/97-11/1/97
PAN: 7NO8OIRA Approved Period of

TDD Name: Master Metals Performance: 6/5/97-2/28/98
City: Detroit Percent TDD Technically
County: Wayne Complete (Hours): 50%

State: Michigan Projected Date when TDD will be 75%
U.S. EPA Project Officer: Nabasny Expended (Hours): 1/30/98
U.S. EPA Project Manager: Ellison Funding; CERCLA

Contractor: Ecology & Environment. Inc. Activity Type: Removal Support
Contractor Project Manager: Detroit/K.

Dieckhaus

L PROGRESS MADE DURING REPORTING PERIOD

START revised plot maps. communicated with the OSC. and conducted site reconnaissance to
document PRP discussions.

IL. DELIVERABLES

Deliverable o Due Date Date Delivered
-Letter Report 02/28/98

-Site Sampling Plan 07/31/97 07/25/97

-Plot Maps 09/11/97

“ 1L DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD

None.

IV. ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD

Prepare for removal.
V. COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST

Other direct costs which were committed during the following month(s) do not appear in this invoice.
Following the receipt and approval of the vendor’s invoice, the costs will be charged to the program
and will appear on a subsequent invoice. '

August: GSA Rental $103.02

Travel costs which were committed during the following month(s) do not appear in this invoice.
Following the submission of the employee’s expense report, the costs will appear in a subsequent

invoice.
October: Travel $50.97

400797



11/26/1997

Ecology and Environment, Inc.

START 5 Contract:

68-W6-0011

TDD Financial Status Report - Cost Detail

Month Ending: 11/01/1997

TDD: S05-9706-008B
TDD Name:  MASTER METALS
Regular O.7T. O.T.
Current.  Current Regular To
Hours Month Month To Date Date
P3 .00 .00 375 00
P2 21.00 .00 109.25 825
P1 7.50 .00 84.50 13.25
TOTAL LOE 28.50 00 197.50 21.50
TOTAL CLERICAL .50 .00 1.50 .00
TOTAL E AND E HOURS 29.00 .00 199.00 21.50
TOTAL LABOR DOLLARS 3$815.38 $6.371.47
—Travel 8.17 35.17
TOTAL TRAVEL 8.17 35.17
Expendables 36.79
Repairs & Maintenance 10 10
Protective Clothing 50.56 50.56
Communications 3.89 8.90
TOTAL ODC 54.55 96.35
TOTAL ODC Costs 62.72 131.52
Indirect Costs 13.42 28.17
TOTAL E and E ODC Costs $76.14 159.69
Budgets
T Total Total Total Hours 219.09 440.00 49.77%
MonthHes Month BASE FEE 420.51
28.50 $891.52  Total Dollars $6,951.67 22,000.00 31.60%

*** Confidential Business Information - Not for Release ***

000798



17/21/1997

Ecology and Environment, Inc.

START S

Contract : 68-W6-0011

TDD Financial Status Report - Labor Detail

Month Ending:

TDD: S05-9706-0088B

TDD Name: MASTER METALS

11/01/1997

Name
HELLIE. ANNE E

BEEBEE, MICHAEL S
BUSBY, ERIN M
BROOKS, BRIGID T

' DIECKHAUS, KAREN T
DIECKHAUS. MICHAEL
BUGG, RONALD W
HENDREN, DAVID J
ZWILLING, PATRICK M
NORDINE, JOHN A
RIPP, MARY JANE
O'CONNOR, CHRISTI J
GARLEJ. SHIRLEY J

P-Level
P1

P1
P1
P1
P2
P2
P2
P3
P3
P3
P3
ss
ss

TOTAL LOE
TOTAL SS

TOTAL E and E LABOR

** Confidential Business Information - Not for Release ***

HOURS

Current Month Project to Date
Reguiar Overtim TOTAL Regular Overtime TOTAL
.00 .00 .00 25.25 .00 25.25
6.00 .00 6.00 6.00 .00 6.00
1.50 .00 1.50 1.50 .00 1.50
.00 .00 .co 51.75 13.25 65.00
21.00 .00 21.00 93.75 8.25 102.00
.00 .00 .00 4.00 .00 4.00
.00 .00 .00 11.50 .00 11.50
.00 .00 .00 2.75 .00 2.75
.00 .00 .00 .25 .00 .25
.00 .00 .00 .50 .00 .50
.00 .00 .00 25 .00 .25
.50 .00 .50 1.25 .00 125
.00 ..00 .00 .25 .00 25
28.50 .00 28.50 197.50 21.50 219.00
.50 .00 .50 1.50 .00 1.50
29.00 .00 29.00 199.00 21.50 220.50

100793



ECOLOGY and ENVIRONMENT, INC. 9)
Other Direct Cost Detail Report E e
By TDD/PAN Number
START Region 5§

s

Table F -8
Contract Number: 68-W6-0011 Voucher. 25
Month Ending: 11/01/1997 Date: 1171871997
TDDNumber: S05-9706-008B Site Name/Task Desc:  MASTER METAL. INC

Removal Action/Investigation/Monitoring

Account Code: 07 Communications

00/00/0000. #313 946-0900 9212 DETROIT LOCAL PHONE SERVICE, 9/22/97 AMERITECH

TOTAL : S05-9706-008B
Account Code: 37 Repairs & Maintenance

00/00/0000 XEROX CORPORATION COPIES 7/27-8/30/97 CHICAGO IMPREST ACCOUNT

TOTAL : $05-9706-008B
Account Code: 59 Protective Clothing

00/00/0000 #408881 BOOTIES XL- 16 PR, DETROIT OFC. AMERICAN HEALTH & SAFETY INC.

TOUTAL : $05-9706-0088

TOTAL FOR: S05-9706-008B

068000

*** Confidential Business Information - Not for Release ***

FOR Comimunications

FORRepairs & Maintenance

FOR Protective Clothing



ECOLOGY and ENVIRONMENT, INC. : E]
E U _ Page 3

N

¢ - Contract Travel Detail Report Ly TDD

START Region 5§
Contract Number. 68-W6-0011 _ Voucher
Month Ending. 11/01/1997 Date
Site Name: MASTER METAL, INC. TDD No: S05-9706-0088 I
PAN: 7N08 01 RA XX Emp. Name:
Date Acct Detailed Description Leave Date/Time  Return Date / Time
43 ERIN BUSBY FUEL FOR EPA1269, 9/8/97, HELLIE 00/00/0000 00 .00 00/60/0000 00 00
Subtotal
TOTAL for TDD No: S05-9706-0088
-
(O]
O
w
S
—

*** Confidential Business Information - Not for Release ***

50f63

25
11181997
Amount
RV
817
$8.17



ECOLOGY AND ENVIRONMENT, INC.
START TDD PROGRESS REPORT
NOVEMBER 1997

TDD: S05-9706-008B : Report Period: 11/2/97-11/29/G7
PAN: 7NO8OIRA Approved Period of
TDD Name: Master Metals Performance: 6/5/97-2/28/98

City: Detroit
County: Wayne
State: Michigan

Percent TDD Technically
Complete (Hours): 55%
Projected Date when TDD will be 75%

U.S. EPA Project Officer: Nabasny Expended (Hours): 1/30/98
U.S. EPA Project Manager: Ellison Funding: CERCLA
Contractor: Ecology & Environment, Inc. Activity Type: Removal Support
Contractor Project Manager: Detroit/K.

Dieckhaus

II.

L.

Iv.

PROGRESS MADE DURING REPORTING PERIOD

Communicated with the OSC and prepared report documenting site reconnaissance.

DELIVERABLES

Deliverable Due Date Date Delivered
-Letter Report 02/28/98

-Site Sampling Plan 07/31/97 07/25/97

-Plot Maps 09/11/97

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD

None.

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD

Prepare for removal.

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST

None.

Na04~"



Ecology and Environment, Inc.
START 5 68-W6-0011

TDD Financial Status Report - Cost Detail
Month Ending: 11/29/1997

01/96/1998
Contract:

TDD: $05-9706-008B
TDD Name: MASTER METALS
Regular O.T. O.T.
Current Current Regular To
Hours Month Month To Date Date

P3 .00 .00 3.75 .00

P2 13.25 .00 122.50 8.25

P1 10.00 .00 94.50 13.25

TOTAL LOE 23.25 .00 220.75 21.50

TOTAL CLERICAL .00 .00 1.50 .00

TOTAL E AND E HOURS 23.25 .00 222.25 21.50
TOTAL LABOR DOLLARS 3649.66 $7.021.13
Travel 50.97 86.14
TOTAL TRAVEL 50.97 86.14
Expendables 36.79
Repairs & Maintenance 10
Other Rental Costs 103.02 103.02
Protective Clothing 50.56
Communications .22 9.12
TOTAL ODC 103.24 199.59
TOTAL ODC Costs 154 .21 285.73
Indirect Costs 33.01 61.18
TOTAL E and E ODC Costs 3$187.22 346.91

Budgets .
Total Total Total Hours 242.25 440.00 55.06%
Month Hrs Dlonth BASE FEE 465.16 .
23.25 $836.88 Total Dollars $7,833.20 22,000.00 35.61%

** Confidential Business Information - Not for Release ***

ONOA™S



01/07/1998 Ecology and Environment, Inc.
START 5 Contract : 68-W6-0011

TDD Financial Status Report - Labor Detail
Month Ending: 11/29/1997

TOD: S$05-9706-008B

TDD Name: MASTER METALS

_ HOURS

Current Month Project to Date
Name P-Level Regular .Ovelrtime TOTAL Regqular Qvertime TOTAL
BEEBEE, MICHAEL S P1 10.00 .00 10.00 16.00 .00 16.00
HELLIE, ANNE E Pt .00 .00 00 2525 .00 25.25
BUSBY, ERIN M P1 .00 0 .00 1.50 .00 1.50
BROOKS, BRIGID T P1 .00 .00 .00 51.75 13.25 - 65.00
ELLIOTT, CHERYL L P2 1.75 .00 1.75 1.75 .00 1.75
DIECKHAUS KAREN T P2 11.50 .00 11.50 105.25 8.25 113.50
DIECKHAUS, MICHAEL P2 .00 .00 .00 4.00 .00 4.00
BUGG, RONALD W P2 .00 .00 .00 11.50 .00 11.50
HENDREN, DAVID J P3 .00 .00 .00 275 .00 275
ZWILLING, PATRICK M P3 ' .00 .00 .00 .25 .00 .25
NORDINE, JOHN A P3 .00 .00 .00 .50 .00 .50
RIPP, MARY JANE P3 _ .00 .00 .00 25 .00 25
O'CONNOR, CHRISTI J SS | .00 .00 .00 1.25 .00 1.25
GARLEJ, SHIRLEY J SS .00 .00 - .00 25 .00 25
TOTAL LOE 23.25 .00 23.25 220.7% 21.50 24225
TOTAL SS .00 .00 .00 1.50 .00 1.50
TOTAL E and E LABOR 23.25 .00 23.25 222.25 21.50 243.75

Nnpac ;

o

*** Confidential Business information - Not for Release



ECOLOGY and ENVIRONMENT, INC. '—e
Other Direct Cost Detail Report %__';
By TDD/PAN Number
START Region §
Table F -8

Contract Number: 68-wW6-0011

Month Ending: 11/29/1997

Voucher: 26

Date:  12/9/1997

TDDNumber: S05-9706-0088 Site Name/Task Desc: MASTER METAL, INC.
Removal Action/Investigation/Monitoring
Account Code: 07  Communications

00/00/0000 #313 946-0900 9212 DETROIT LOCAL PHONE, 10/22/97 AMERITECH

TOTAL : S$05-9706-0088 FORCommunications
Account Code: 50 Other Rental Costs

00/00/0000 #F3230244 GSA LEASE, DETROIT OFC. GENERAL SERVICES ADMINISTRATION

TOTAL : $05-9706-0088B FOR Other Rental Costs

TOTAL FOR: S05-9706-008B

j

e
-~

¢
L.

8y

>

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC. ; F] .
;) Page 27 of 65

Contract Travel Detail Report by TDD

START Region 5
Voucher 26

Contract Number: 68-W6-0011
Month Ending: 11/29/1997 Date- 12/8/1997
Site Name: MASTER METAL, INC. TDD No: S05-9706-008B
PAN: 7N08 01 RA XX Emp. Name:  BEEBEE, MICHAEL §
Date Acct Detailed Description Leave Date / Time Return Date / Time Amount

10/29/1997 43 1 DAY RENTAL CAR 10/29/1997 00.00  10/29/1997 00:00 50 97
Subtotal 50 97
TOTAL for TDD No: S05-3706-008B $50.97

28Y 000

“** Confidential Business Information - Not for Release ***




/5] -9 7%

ECOLOGY AND ENVIRONMENT, INC.
START TDD PROGRESS REPORT
DECEMBER 1997

TDD: 505-9706-008B Report Period: 11/30/97-12/27/97
PAN: 7NO8OIRA Approved Period of

TDD Name: Master Metals

City: Detroit

County: Wawne

State: Michigan

U.S. EPA Project Officer: Nabasny

U.S. EPA Project Manager: Ellison
Contractor: Ecology & Environment, Inc.

~ Performance: 6/5/97-2/28/98
Percent TDD Technically
- Complete (Hours): 56%
Projected Date when TDD will be 75%
Expended (Hours): 1/30/98
Funding: CERCLA
Activity Type: Removal Support

Contractor Project Manager: Detroit/Becbee

II.

II.

Iv.

PROGRESS MADE DURING REPORTING PERIOD

Communicated with the OSC concerning project activitics.

DELIVERABLES

Deliverable Due Date Date Delivered
-Letter Report 02/28/98

-Site Sampling Plan 07/31/97 07/25/97

-Plot Maps 09/11/97

-Trip Report 10/29/97 10/29/97

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD

A total of 2 hours ( D. Hendren) were incorrectly charged to this TDD in December; an
adjustment has been requested and will appear in a subsequent invoice.

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD

Prepare for removal action.

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST

None.



01/48/1998
START 5

Contract:

Ecology and Environment, Inc.
68-W6-0011

TDD Financial Status Report - Cost Detail
Month Ending: 12/27/1997

TDD: S$05-9706-008B
TDD Name: MASTER METALS
Regular O.T. O.T.
Current Current Regular To
Hours Month Month | To Date Date
P3 2.00 .00 575 .00
p2 2.25 .00 124 75 8.25
P1 .00 .00 94.50 13.25
TOTAL LOE 425 .00 22500 21.50
TOTAL CLERICAL .00 .00 1.50 .00
TOTAL E AND E HOURS 4.25 .00 226 50 21.50
TOTAL LABOR DOLLARS $155.13 $7.176.26
Travel 1.00 87.14
TOTAL TRAVEL 1.00 87.14
Expendables ' 36.79
Repairs & Maintenance 10
Other Rental Costs 103.02
Protective Clothing 50.56
Communications 2.82 . 1194
TOTAL ODC 2.82 202.41
TOTAL ODC Costs 3.82 289.55
Indirect Costs 81 61.99
TOTAL E and E ODC Costs %4.63 351 .54
Budgets
Total Total Total Hours 246.50 440.00 56.02%
Month Hrs gl:;r;?s BASE FEE 473.32
425 $159.76 Total Dollars $8,001.12 22,000.00 36.37%

«+* Confidential Business Information - Not for Release ***

080549



01/97/1998

Ecology and Environment, Inc.

START 5 Contract : 68-W6-0011

TDD Financial Status Report - Labor Detail
12/27/1997

Month Ending:

TDD: 505-9706-008B

TDD Name: ~ MASTER METALS

Name
HELLIE. ANNE E

BEEBEE. MICHAEL S
BUSBY. ERIN M
BROOKS. BRIGID T
DIECKHAUS, MICHAEL
ELLIOTT. CHERYL L
DIECKHAUS. KAREN T
BUGG., RONALD W
HENDREN, DAVID J
ZWILLING, PATRICK M
NORDINE, JOHN A
RIPP, MARY JANE
O'CONNOR, CHRISTI J
GARLEJ, SHIRLEY J

TOTAL E and E LABCR

HOURS
Current Month Project to Date
P-Level Regular Qvertime TOTAL Regular Qvertime TOTAL
P1 .00 .00 .00 25.25 .00 2525
P1 .00 .00 .00 16.00 .00 16.00
P1 .00 .00 .00 1.50 .00 1.50
P1 00 00 00 5175 13.25 65.00
P2 25 .00 25 4.25 .00 425
P2 .00 .00 00 1.75 .00 1.75
P2 2.00 .00 2.00 107 .25 8.25 11550
p2 .00 .00 .00 11.50 .00‘ 11.50
P3 2.00 .00 2.00 4.75 .00 475
P3 .00 .00 .00 .25 .00 25
P3 .00 .00 .00 50 .00 50
P3 .00 .00 .00 25 .00 25
SS .00 .00 .00 1.25 .00 | 1.25
SS .00 .00 00 25 .00 25
TOTAL LOE 425 .00 425 225.00 21.50 246.50
TOTAL SS .00 .00 .00 1.50 .00 1.50
425 .00 4.25 226.50 21.50 24800
000511

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC. P
Other Direct Cost Detail Report w2
By TDD/PAN Number
START Region §

Table F -8
Contract Number: 68-W6-0011 Voucher: 27
Month Ending: 1212711997 Date 171711998
TDDNumber: $05-9706-008B Site Name/Task Desc:  MASTER METAL, INC.

Removal Action/Investigation/Monitoring

Account Code: 07 Communications

00/00/0000 #313 946-0900 9212 DETROIT LOCAL PHONE, 11/22/97 AMERITECH

2.82
TOTAL : S05-9706-008B FOR Communications 282
TOTAL FOR: S05-9706-008B - 2 ~8_”

T2000

C

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC. QE M o 19 of 43
Oy ] age
Contract Travel Detail Report by TDD ’

START Region 5
Contract Number: 68-Wg-0011 _ Voucher: 27
Month Ending: 12/27/11997 Date 111771998
Site Name: MASTER METAL, INC TDD No:  $05-9706-008B
PAN: 7N0O8 01 RA XX Emp. Name:
Date Acct Detailed Description Leave Date/ Time  Return Dale / Time Amount
43 SHIRLEY J GARLEJ MILES POV USAGE/OFFICE/RENTAL CAR/OFFICE. SPLIT 3 SITES, 11/4. GARLEJ 00/00/0000 00 00 00/00/0000 0000 100
Subtotal 100
TOTAL for TDD No: S05-9706-008B , $1.00

O
<
<
|
b
-

*** Confidential Business Information - Not for Release ***



V.o =1 75>

ECOLOGY AND ENVIRONMENT, INC.
START TDD PROGRESS REPORT
JANUARY 1998

TDD: S05-9706-015A Report Period: 12/28/97-1/31/98

PAN: 7NI1501TP Approved Period of

TDD Name: Master Metals Performance: 6/19/97-2/27/98

City: Cleveland Percent TDD Technically

County: Cuyahoga Complete (Hours): 27%

State: Ohio : Projected Date when TDD will be 75%
U.S. EPA Project Officer: Nabasny Expended (Hours): 2/15/98

U.S. EPA Project Manager: Bill Funding: CERCLA .
Contractor: Ecology & Environment, Inc. Activity Type: Public Participation Support

Contractor Project Manager: Milovich

I. PROGRESS MADE DURING REPORTING PERIOD

START conducted site management activities and consulted with CIC regarding future
site activities.

IL. DELIVERABLES

Deliverable Due Date Date Delivered

- 02/27/98

I11. DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD

None.

v, ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD
Will consult with CIC regarding tuture activities.
V. COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST

None.

GJ0753



Ecology and Environment, inc.

02/19/1998
START 5 Contract: 68-W6-0011
TDD Financial Status Report - Cost Detail
Month Ending: 01/31/1998
TDD: S05-9706-015A
TDD Name: MASTER METALS
Regular O.T. O.T.
Current Current Regular To
Hours Month Month To Date Date
P3 _ 00 .00 50 .00
P1 7.00 00 " 23.50 00
TOTAL LOE 7.00 00 24.00 .00
TOTAL CLERICAL 00 .00 1.00 00
TOTAL E AND E HOURS 7.00 .00 25.00 .00
TOTAL LABOR DOLLARS 315565 $572.82
Expendables 16.15 : 16.15
Communications - A7
TOTAL ODC 16.15 16.32
TOTAL ODC Costs 16.15 16.32
Indirect Costs 3.46 . 350
TOTAL E and E ODC Costs $19.61 19.82
Budgets
Total Total Total Hours 24.00 90.00 26.67%
M M h .
onth Hrs Doolpatrs BASE FEE 46.08 .
7.00 T$175.26 Total Dollars $638.72 4.500.00 14.19%

*** Confidential Business Information - Not for Release ***



02/19/1998 Ecology and Environment, Inc.
START 5 Contract : 68-W6-0011

TDD Financial Status Report - Labor Detail
Month Ending: 01/31/1998

TDD: S05-9706-015A

TDD Name:  MASTER METALS

HOURS
Current Month Project to Date

Name P-Level Requ.lar Overtime TOTAL Regular Qvertime TOTAL
MILOVICH. MATTHEW A P1 7.00 .00 7.00 23.50 .00 23.50
RIPP. MARY JANE P3 00 .00 .00 .50 .00 .50
O'CONNOR. CHRISTI J SS .00 .00 .00 1.00 .00 1.00
TOTAL LOE 7.00’ .00 7.00 24.00 .00 2400

TOTAL SS .00 .00 .00 1.00 00 1.00

TOTAL E and E LABOR 7.00 .00 7.00 25.00 .00 25.00

090755

*** Confidential Business information - Not for Release **



ECOLOGY and ENVIRONMENT, INC. | P
Other Direct Cost Detail Report { s
By TDD/PAN Number
START Region §
Table F -8
Contract Number 68-W6-0011
Month Ending. 01/31/1998

TDDNuwinber: $S05-9706 015A

Site Name/Task Desc:

MASTER METAL. INC

Public Participation Support
Account Code: 41

‘Expendables

00/00/0000 BT OFFICE PRODUCTS BOX OF LABELS 11/20/97 CHICAGO IMPREST ACCOUNT

TOTAL : 505-9706-015A

TOTAL FOR: S05-9706-015A

LOCD

IR

[t
J -

**« Confidential Business Information - Not for Release ***

FOR Expendables

Voucher

Date

28

2/18/1998

16 15

15 15

11y

o



ECOLOGY AND ENVIRONMENT, INC.
START TDD PROGRESS REPORT .
JANUARY 1998

TDD: S05-9706-008B Report Period: 12/28/97-1/31/98

PAN: 7NOSOIRA Approved Period of

TDD Name: Master Metals Performance: 6/5/97-2/28/98

City: Detroit Percent TDD Technically

County: Wayne Complete (Hours): 58%

State: Michigan Projected Date when TDD will be 75%
U.S. EPA Project Officer: Nabasny Expended (Hours): 2/28/98

U.S. EPA Project Manager: Ellison Funding: CERCLA

Contractor: Ecology & Environment, Inc. Activity Type: Removal Support

Contractor Project Manager: Detroit/Beebee

I1.

I11.

Iv.

PROGRESS MADE DURING REPORTING PERIOD

Communicated with the OSC.

DELIVERABLES

Deliverable Due Date Date Delivered
-Letter Report 02/28/98

-Site Sampling Plan 07/31/97 07/25/97

-Plot Maps 09/11/97

-Trip Report 10/29/97 10/29/97

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD

A total of 2 hours ( D. Hendren) were incorrectly charged to this TDD in December; an
adjustment has been requested and will appear in a subsequent invoice.

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD
Prepare the Letter Report and close TDD.

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST

None.

GOoa7nn



Ecology and Environment, Inc.
START 5 68-W6-0011
TDD Financial Status Report - Cost Detail

Month Ending: 01/31/1998

02/19/1998
Contract;:

TDD: S05-9706-008B
TDD Name: MASTER METALS
Regular O.T. O.T.
Current Current Regular To
Hours Month Month To Date Date
P3 .00 00 575 00
P2 2.50 00 127.25 8.25 .
P1 425 .00 98.75 1325
TOTAL LOE 6.75 .00 23175 2150
TOTAL CLERICAL .00 .00 1.50 00
TOTAL E AND E HOURS 6.75 .00 233.25 21.50
TOTAL LABOR DOLLARS $184.76 $7.361.02
Travel 87 14
TOTAL TRAVEL 00 87 14
Repairs & Maintenance 10
Expendables 36.79
Postage & Delivery 14.50 14.50
Other Rental Costs 103.02
Protective Clothing 50.56
Communications 4.87 16.81
TOTAL ODC 19.37 221.78
TOTAL ODC Costs 19.37 308.92
indirect Costs 4.14 66 13
TOTAL E and E ODC Costs $23.51 375.05
Budgets
Total Totai Total Hours 253.25 440.00 57.56%
Month
Month Hrs D:lrars BASE FEE 486.28
6.75 $208.27 Total Dollars $8,222.35 22.000.00 37.37%

*** Confidential Business information - Not for Release ***

090737
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02/19/1998

Ecology and Environment, Inc.

START 5

Contract : 68-W6-0011

TDD Financial Status Report - Labor Detail
Month Ending: 01/31/1998

TDD: S$05-9706-008B

TDD Name: MASTER METALS

Name
BEEBEE. MICHAEL S

BROOKS.BRIGID T
HELLIE. ANNE E
BUSBY. ERIN M
ELLIOTT, CHERYL L
DIECKHAUS, KAREN T
DIECKHAUS. MICHAEL
BUGG. RONALD W
HENDREN. DAVID J
ZWILLING. PATRICK M
NORDINE, JOHN A
RIPP. MARY JANE

O'CONNOR, CHRISTI J

GARLEJ, SHIRLEY J

TOTAL E and E LABOR

HOURS
Current Month Project to Date
P-Level Requiar Overtime JOTAL Regular Overtime TOTAL
P1 300 .00 3.00 19.00 00 19.00
P1 00 .00 .00 51.75 13.25 65.00
P1 .00 .00 00 25.25 00 2525
P1 1.25 .00 125 2.75 00 2.75
P2 .00 Q0 00 1.75 .00 1.75
P2 2.00 .00 2.00 109.25 8.25 117.50
P2 .50 .00 .50 475 .00 475
P2 .00 .00 .00 11.50 00 11.50
P3 .00 .00 .00 4.75 .00 4.75
P3 .00 .00 .00 25 .00 25
P3 .00 .00 00 .50 .00 .50
P3 .00 .00 .00 25 .00 25
SS .00 .00 .00 1.25 .00 1.25
SS .00 .00 00 25 .00 25
TOTAL LOE 6.75 .00 6.75 231.75 21.50 25325
TOTAL SS .00 .00 00 | 1.50 .00 1.50
6.75 .00 6.75 233.25 21.50 25475
SRR

“** Confidential Business Information - Not far Release

s



ECOLOGY and ENVIRONMENT, INC. , p
Other Direct Cost Detail Report L
By TDD/PAN Number )
START Region 5

- Table F -8

Contract Number 68-W6-0011 ) Vouches 28

Month Ending 01/31/1998 Date  2/18/1998

TDDNumber: “5-05.970(5‘0033 Site Name/Task Desc:  MASTER METAL INC T e

Removal Action/Investigation/Monitonng

Account Code: 07 Communications

00/00/0000 MCi PHONE ALLOC 8/25/97 8/25/‘:)7 PHONE BILL Vs
TOTAL : S05-9706-0088B FORCommunications 18/

Account Code: 29 Postage & Delivery

00/00/0000 440393616/004481339310 FEDERAL EXPRESS CORPORATION 1400
TOTAL - $05-9706-0088 FORPostage 8 Delivery {4"5—0

TOTAL FOR: S05-9706-008B

vELCLCO

*** Confidential Business information - Not for Release ***
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ECOLOGY AND ENVIRONMENT, INC.
START TDD PROGRESS REPORT
FEBRUARY 1998

TDD: S05-9706-015A ' ‘ Report Period: 2/1/98-2/28/98

PAN: TN1501TP Approved Period of

TDD Name: Master Metals Performance: 6/19/97-2/27/98

City: Cleveland : Percent TDD Technically

County: Cuyahoga Complete (Hours): 27% :
State: Ohio Projected Date when TDD will be 75%
U.S. EPA Project Officer: Nabasny Expended (Hours): 2/27/98

U.S. EPA Project Manager: Bill Funding: CERCLA

Contractor: Ecology & Environment, Inc. Activity Type: Public Participation Support

Contractor Project Manager: Milovich

I. PROGRESS MADE DURING REPORTING PERIOD

None.
II. DELIVERABLES
Defiverable Due Date Date Delivered

- ' _ 02/27/98 '

IlI. DIFFICULTIES ENCOUNTERED AND ACT[ON TAKEN THIS PERIOD
Submitted TDD amendmént-requeSt to cxteﬁd the completion date to 6/ 30/98.

Iv. ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD
Will consult with CIC regarding future activities.

V. COSTS INCURRED BUT NOT lNVOiCED/COMMENTS ON COST

None.

000584



». 04/02/1998 Ecology and Environment, Inc.
-0 START 5 Contract: 68-W6-0011
TDD Financial Status Report - Cost Detail
Month Ending: 02/28/1998

TDD: S05-9706-015A
TDD Name: MASTER METALS

Regular 0.T. 0.T.
Current  Current Reqular To
Hours Month Month TogDate Date
P3 .00 .00 .50 .00
P1 .00 .00 23.50 .00
TOTAL LOE .00 .00 24.00 .00 .
TOTAL CLERICAL -.00 .00 1.00 .00
TOTAL E AND E HOURS .00 .00 25.00 .00
TOTAL LABOR DOLLARS $.00 $572.82
Expendables 16.15
Communications 1.05 1.22
TOTAL ODC 1.05 17.37
TOTAL ODC Costs 1.05 17.37
Indirect Costs 22 3.72
TOTAL E and E ODC Costs $1.27 21.09
Budgets
Total Total Total Hours 24.00 90.00 26.67%
Month Hrs Dhonth. BASE FEE 46.08

00 127 Total Dollars $639.99 4,500.00 14.22%

** Confidential Business Information - Not for Release *™

30585



ECOLOGY and ENVIRONMENT, INC. " @) -
Other Direct Cost Detail Report é _@
By TDD/PAN Number b
START Region §

Table F -8
Contract Number: 68-W6-0011 Voucher: 29
Month Ending: 02/28/1998 Date:  4/1/1998
TDDNumber: S05-9706-015A Site Name/Task Desc: MASTER METAL, INC.

_ Public Participation Support

Account Code: 07 Communications

00/00/0000 MCI PHONE ALLOC CHICAGO 10/25/97 PHONE BILL
00/00/0000 MCI PHONE ALLOC CHICAGO 9/25/97 PHONE BILL

TOTAL : S05-8706-015A

TOTAL FOR: S05-9706-015A

g8G0G0

*** Confidential Business Information - Not for Release ***

FOR Communications
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ECOLOGY AND ENVIRONMENT, INC.
START TDD PROGRESS REPORT
FEBRUARY 1998

TDD: S05-9706-008B Report Period: 2/1/98-2/28/98

PAN: 7NO80OIRA Approved Period of

TDD Name: Master Metals Performance: 6/5/97-2/28/98

City: Detroit Percent TDD Technically

County: Wayne Complete (Hours): 62%

State: Michigan Projected Date when TDD will be 75%
U.S. EPA Project Officer: Nabasny Expended (Hours): 2/28/98

U.S. EPA Project Manager: Ellison Funding: CERCLA

Contractor: Ecology & Environment, Inc. Activity Type: Removal Support

Contractor Project Manager: Detroit/Beebee

I1.

Iv.

PROGRESS MADE DURING REPORTING PERIOD

START finalized and submitted the Letter Report to U.S. EPA.

DELIVERABLES

-Letter Report 2/28/98 2/25/98
-Site Sampling Plan 7/31/97 7/25/97
-Plot Maps 9/11/97
-Trip Report 10/29/97 10/29/97

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD

A total of 2 hours ( D. Hendren) were incorrectly charged to this TDD in December; an
adjustment has been requested and will appear in a subsequent invoice.

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD

Will close TDD.

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST

None.



04/02/1998
START &

Contract:

Ecology and Environment, Inc.
68-W6-0011

~ TDD Financial Status Report - Cost Detail
Month Ending: 02/28/1998

TDD: S05-9706-008B

TDD Name: MASTER METALS
Regular OT. O.T.
_ Current Current Regular To
Hours Month Month To Date Date
P3 1.00 .00 6.75 00
P2 13.75 .00 141.00 8.25
P1 3.00 .00 101.75 13.25
TOTAL LOE 17.75 .00 249.50 21.50
TOTAL CLERICAL 25 .00 1.75 00
TOTAL E AND E HOURS 18.00 00 251.25 21.50
TOTAL LABOR DOLLARS $539.48 $7.900.50
Travel 87.14
TOTAL TRAVEL 00 87.14
Repairs & Maintenance A0
Expendables 36.79
Postage & Delivery 14.50
Other Rental Costs 103.02
Protective Clothing 50.56
Communications 10.80 27.61
TOTAL ODC 10.80 232.58
TOTAL ODC Costs 10.80 319.72
Indirect Costs 2.31 68.44
TOTAL E and E ODC Costs $13.11 388.16
Budgets
Total Total Total Hours 271.00 440.00 61.59%
Month Hrs g!;?;?s BASE FEE 520.36
17.75 $552.59°  Total Dollars $8,809.02 22.000.00 40.04%

*** Confidential Business Iinformation - Not for Release ***

190563



04/01/1998 Ecology and Environment, Inc.
START 5 Contract : 68-W6-0011

TDD Financial Status Report - Labor Detail
Month Ending: 02/28/1998
TDD: S05-9706-008B

TDD Name:  MASTER METALS

HOURS
Current Month _ Project to Date

Name . P-Level Regular QOvertime TOTAL Regular Qvertime TOTAL
BEEBEE. MICHAEL S P1 00 .00 00 19.00 00 19.00
HELLIE. ANNE E P1 .00 00 00 2525 00 25.25
BUSBY. ERIN M P1 300 00 300 575 .00 5.75
BROOKS. BRIGID T P1 .00 .00 00 51.75 13.25 65.00
ELLIOTT. CHERYL L P2 00 00 00 175 00 1.75
DIECKHAUS, KAREN T P2 7.75 .00 7.75 117.00 8.25 125.25
DIECKHAUS, MICHAEL P2 6.00 .00 6.00 10.75 00 10.75
BUGG, RONALD W P2 .00 .00 .00 11.50 .00 11.50
HENDREN, DAVID J P3 .00 .00 00 475 00 4.75
ZWILLING. PATRICK' M P3 1.00 .00 1.00 1.25 .00 1.25
NORDINE. JOHN A P3 00 00 00 50 00 50
RIPP, MARY JANE P3 00 .00 .00 25 00 25
O'CONNOR, CHRISTI J ss .00 .00 00 1.25 00 1.25
GARLEJ. SHIRLEY J SS. 25 .00 25 50 00 50
TOTAL LOE 17.75 .00 17.75 249.50 21.50 271.00

TOTAL SS 25 .00 25 175 .00 1.75

TOTAL E and E LABOR 18.00 00 118.00 25125 2150 272.75

090564

Ty

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC. | g
Other Direct Cost Detail Report é 5,’
By TDD/PAN Number !
START Region 5§

Table F-8
Contract Number: 68-W6-0011 Voucher 29
Month Ending 02/28/1998 Date  4/1/1998
TDDNumber: S05-9706-008B Site Name/Task Desc:  MASTER METAL, INC.

Removal Action/investigation/Monitoring

Account Code: 07 Communications

00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000

MCI PHONE ALLOC DETROIT 9/25/97 PHONE BILL

MC163548424,6/15-7/14/97 B/D DETROIT LONG DISTANCE B/D, 6/15-7/14/97
MCI164199869(9/15-10/14/97)B/D DETROIT LONG DISTANCE B/D, 9/15-10/14/97
MCt PHONE ALLOC CHICAGO 12/25/97 PHONE BILL
MCI164143418(11/15-12/14/97)B/D DETROIT LONG DISTANCE B/D, 11/15-12/14/97

TOTAL : $05-9706-008B

TOTAL FOR: S05-9706-008B

G9C0G0

=** Confidential Business Information - Not for Release ***

FORCommunications
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ECOLOGY AND ENVIRONMENT. INC.
START TDD PROGRESS REPORT
MARCH 1998

TDD: S05-9706-008B Report Period: 3/1/98-3/28/98

PAN: 7NO80IRA Approved Period of

TDD Name: Master Metals Performance: 6/5/97-2/28/98

City: Detroit Percent TDD Technically

County: Wayne _ Complete (Hours): 62%

State: Michigan Projected Date when TDD will be 75%
U.S. EPA Project Officer: Nabasny Expended (Hours): IAOC 2/25/98
U.S. EPA Project Manager: Ellison Funding: CERCLA

Contractor: Ecology & Environment, Inc. Activity Type: Removal Support

Contractor Project Manager: Detroit/Beebee

I PROGRESS MADE DURING REPORTING PERIOD

START PM signed TDD [IAOC on 2/25/98.

IL. DELIVERABLES
Deliverable Duge Date Date Delivered .
-Letter Report 2/28/98 2/25/98
-Site Sampling Plan 7/31/97 7/25/97
-Plot Maps ' 9/11/97
-Trip Report 10/29/97 10/29/97

111. DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD
A total of 2 hours ( D. Hendren) were incorrectly charged to this TDD in December; an

adjustment has been requested and will appear in a subsequent invoice. Labor dollars
reflect retroactive annual salary adjustment.

Iv. ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD

None.

V. COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST

None.

00317



04/16/1998 Ecology and Environment, Inc.

START 5§

Contract: 68-W6-0011

TDD Financial Status Report - Cost Detail
Month Ending: 03/28/1998
TDD:  S05-9706-008B
TDD Name:  MASTER METALS

‘ Regular O.T. O.T.
Current Current Regular To
Hours Month Month . To Date Date
P3 .00 .00 6.75 00
P2 .00 - .00 141.00 8.25
P1 .00 .00 101.75 13.25
TOTAL LOE .00 .00 249.50 21.50
TOTAL CLERICAL .00 .00 1.75 .00
TOTAL E AND E HOURS .00 .00 251.25 21.50
TOTAL LABOR DOLLARS $16.32 $7.916.82
Travel 87.14
- TOTAL TRAVEL .00 87.14
Repairs & Maintenance 10
Expendables 36.79
Postage & Delivery 14.50
Other Rental Costs 103.02
Protective Clothing 50.56
Communications 27.61
TOTAL ODC .00 232.58
TOTAL ODC Costs .00 319.72
Indirect Costs .00 68.44
TOTAL E and E ODC Costs $.00 388.16
Budgets
Total Total Total Hours 271.00 440.00 61.59%
Month H M h :
omn s Dol BASE FEE 520.36
.00 516.32 Total Dollars $8,825.34 22.000.00 - 40.12%

*** Confidential Business information - Not for Release ***

093312
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ECOLOGY AND ENVIRONMENT. INC.
‘START TDD PROGRESS REPORT

APRIL 1998
TDD: S05-9706-015B Report Period: 3/29/98-5/2/98
PAN: 7N1501TP Approved Period of
TDD Name: Master Metals Performance: 6/19/97-6/30/98
City: Cleveland Percent TDD Technically
County: Cuyahoga Complete (Hours): 48%
State: Ohio Projected Date when TDD will be 75%
U.S. EPA Project Officer: Nabasnv Expended (Hours): 5/30/98
U.S. EPA Project Manager: Bill Funding: CERCLA
Contractor: Ecology & Environment, Inc. Activity Type: Public Participation Support

Contractor Project Manager: Milovich

I1.

1.

Iv.

PROGRESS MADE DURING REPORTING PERIOD

START conducted site management activities. A total of 16 hours (M. Milovich) were
incorrectly charged to this TDD in April; an adjustment has been requested and will
appear in a subsequent invoice.

DELIVERABLES

Deliverable Due Date Date Delivered
] , 6/30/98

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD

See above.

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD
Will consult with CIC regarding tuture activities.

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST

None.



05/14/1998 _ Ecology and Environment, Inc.
Contract: 68-W6-0011

TDD Financial Status Report - Cost Detail

START 5

Month Ending:

TDD: S05-9706-015B

05/02/1998

TDD Name: MASTER METALS

Regular 0.T. O.T.
Current Current Regular To
Hours Month Month To Date Date
P3 .00 .00 50 .00
P1 19.50 .00 43.00 .00
TOTAL LOE 19.50 .00 43.50 .00
TOTAL CLERICAL .00 .00 1.00 .00
TOTAL E AND E HOURS 19.50 .00 44.50 .00
TOTAL LABOR DOLLARS $442.70 $1,015.52
Communications 1.22
Repairs & Maintenance .09 .09
Expendables 16.15
Computer Usage 13 13
TOTAL ODC .22 17.59
TOTAL ODC Costs .22 17.59
. Indirect Costs .05 3.77
TOTAL E and E ODC Costs $.27 $21.36
Budgets
Total Total -Total Hours 43.50 90.00 48.33%
Month Hrs Month BASE FEE 83.53
Dollars
19.50 $442.97 Total Dollars $1,120.41 4,500.00 24.90%

*** Confidential Business information - Not for Release ***

0N056
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05/11/1998 Ecology and Environment, Inc.
START 5 Contract : 68-W6-0011
TDD Financial Status Report - Labor Detail

Month Ending: 05/02/1998
TDD:  S05-9706-015B

TDD Name: MASTER METALS

HOURS
Current Month Project to Date

Name P-Level Reqular Qvertime TOTAL Regular Overtime TOTAL
MILOVICH. MATTHEW A P1 19.50 .00 19.50 43.00 .00 43.00
RIPP, MARY JANE P3 00 .00 .00 50 .00 50
O'CONNOR, CHRISTI J Ss .00 .00 00 1.00 .00 1.00
TOTAL LOE 19.50 .00 19.50 43.50 .00 43.50

TOTAL SS .00 .00 .00 1.00 .00 1.00

TOTAL E and E LABOR 19.50 .00 19.50 44.50 .00 44.50

dna366

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC. #¢
Other Direct Cost Detail Report &@
By TDD/PAN Number
START Region 5

Table F-8
Contract Number: 68-W6-0011 Voucher: 31
Month Ending: 05/02/1998 Date: 5/8/1998
TDDNumber: S05-9706-015B Site Name/Task Desc: MASTER METAL, INC.

Public Participation Support

AccountCode: 06  Computer Usage

00/00/0000 DEC Venturis 586/166 - 4/23/98 12:47:23 - 4/23/98 12:48:47 -

13
TOTAL : S05-9706-0158 FOR Computer Usage 13

Account Code: 37 Repairs & Maintenance
00/00/0000 XEROX COPIES 2/05-2/27/98 CHICAGO IMPREST ACCOUNT 09
TOTAL : $05-9706-0158 FOR Repairs & Maintenance 09
TOTALFOR: sos-e706-0158 - 5 2

L3G0uL

*** Confidential Business Information - Not for Release ***
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ECOLOGY AND ENVIRONMENT, INC.
START TDD PROGRESS REPORT

MAY 1998
TDD: §035-9706-015B Report Period: 5/3/98-5/30/98
PAN: 7N150iTP Approved Period of
TDD Name: Mastcr Mctals Performance: 6/19/97-6/30/98
City: Cleveland _ Percent TDD Technically
County: Cuvahoga Complete (Hours): 35%
State: Ohio Projected Date when TDD will be 75%
U.S. EPA Project Officer: Nabasny Expended (Hours): 6/27/98
U.S. EPA Project Manager: Bill Funding: CERCLA
Contractor: Ecology & Environment, Inc. Activity Type: Public Participation Support
Contractor Project Manager: Milovich
L. PROGRESS MADE DURING REPORTING PERIOD

START consuited with the CIC rcgarding future site activities and conducted site
management activities. START phoned municipality to request assistance with compiling
residential mailing list. A total of 4 hours (M. Milovich) were incorrectly charged to this
TDD in April; an adjustment has been requested and will appear in a subsequent invoice.
A total of 12 hours of past incorrect charges were credited this month.

1L DELIVERABLES

Deliverable Due Date Date Delivered
- 6/30/98

M. DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD

None.
V. ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD
START will prepare the final deliverable and close the TDD.

V.  COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST

None.

000453



.06/10/1998
' START 5

Contract:

Ecology and Environment, Inc.
68-W6-0011

TDD Financial Status Report - Cost Detail
Month Ending: 05/30/1998

TOD: S05-9706-015B

TDD Name: MAST_ER METALS

Reguiar O.T. O.T.

Current Current Regular To

Hours Month Month To Date Date

P3 .00 .00 .50 .00

P1 -12.00 .00 31.00 .00

TOTAL LOE -12.00 .00 31.50 .00

TOTAL CLERICAL .00 .00 1.00 .00

TOTAL E AND E HOURS -12.00. .00 32.50 .00
TOTAL LABOR DOLLARS $-272.43 $743.09
Communications .80 2.02
Repairs & Maintenance .09
Expendables 16.15
Computer Usage 13
TOTAL ODC .80 18.39
TOTAL ODC Costs 80 18.39
Indirect Costs 17 3.94
TOTAL E and E ODC Costs $.97 $22.33
Budgets

Total Total Total Hours 31.50 90.00 35.00%
Month Hrs Month BASE FEE 60.48
Dollars
-12.00 $-271.46 Total Dollars $825.90 4,500.00 18.35%

+** Confidential Business Information - Not for Release ***

000454
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. 06/09/1998 Ecology and Environment, Inc.

START 5

TDD Financial Status Report - Labor Detail

Contract : 68-W6-0011

Month Ending: 05/30/1998

TDD: S05-9706-0158

TDD Name: MASTER METALS

Name P-Level
MILOVICH, MATTHEW A P1
RIPP, MARY JANE . P3
O'CONNOR, CHRISTI J SS

TOTAL LOE

TOTAL SS

TOTAL E and E LABOR

*** Confidential Business Information - Not for Release

HOURS
Current Month Project to Date

Regular  Overtim TOTAL Regular  Qvertime TOTAL
-12.00 .00 -12.00 31.00 .00 31.00
.00 .00 .00 .50 .00 .50

.00 .00 .00 1.00 .00 1.00
-12.00 .00 -12.00 31.50 .00 31.50
.00 .00 .00 1.00 .00 1.00
-12.00 .00 -12.00 32.50 .00 32.50

000455
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Contract Number:

Month Ending:

68-W6-0011

05/30/1998

ECOLOGY and ENVIRONMENT, INC. & ¢
Other Direct Cost Detail Report §@
By TDD/PAN Number
START Region 5
Table F-8

Voucher: 32

Date:  6/8/1998

TODNumber: S05-9706-015B

Account Code:

07

Communications

Site Name/Task Desc: MASTER METAL, INC.
Public Participation Support

- 00/00/0000 MCI PHONE ALLOC CHICAGO 3/98 3/25/98 PHONE BILL

351000

TOTAL : S05-9706-0158

TOTAL FOR: $05-9706-0158

*** Confidential Business Information - Not for Release ***

FOR Communications

e
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ECOLOGY AND ENVIRONMENT, INC.
START TDD PROGRESS REPORT

JUNE 1998
TDD: S05-9706-015B Report Period: 5/31/98-6/27/98
PAN: 7NI501TP Approved Period of
TDD Name: Master Metals Performance: 6/19/97-6/30/98
~ City: Cleveland Percent TDD Technically
County: Cuyahoga Complete (Hours): 42%
State: Ohio Projected Date when TDD will be 75% -
U.S. EPA Project Officer: Nabasny . Expended (Hours): IAOC 6/30/98
U.S. EPA Project Manager: Bill Funding: CERCLA
Contractor: Ecology & Environment, Inc. : Activity Type: Public Participation Support
Contractor Project Manager: Milovich
I. PROGRESS MADE DURING REPORTING PERIOD

START completed and submitted the final Letter Report to U.S. EPA. START PM
signed TDD IAOC on 6/30/98. '

. DELIVERABLES
Deliverable Due Date Date Delivered
-Letter Report : 6/30/98

III. DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD

None.

Iv. ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD

None.

V. COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST

None.

000425



07/14/1994 Ecology and Environment, Inc.

START 5

TDD: S505-9706-0158

Contract:

TDD Name:  MASTER METALS

68-W6-0011

TDD Financial Status Repaort - Cost Detail
Month Ending: 06/27/1998 '

Regular O.T. O.T.
Current Current Reguiar To
Hours Month Month To Date Date
P3 .00 .00 .50 .00
P1 6.00 .00 37.00 .00
TOTAL LOE 6.00 .00 37.50 .00
TOTAL CLERICAL .00 .00 1.00 .00
TOTAL E AND E HOURS 6.00 .00 38.50 .00
TOTAL LABOR DOLLARS $136.22 - $879.31
Communications 2.02
Repairs & Maintenance ~.09
Expendables 16.15
Computer Usage A3
TOTAL ODC .00 18.39
TOTAL ODC Costs .00 18.39
Indirect Costs .00 3.94
TOTAL E and E ODC Costs $.00 $22.33
Budgets
Total Total Total Hours 37.50 90.00 41.67%
Month Hrs Month BASE FEE 72.01
Dollars
6.00 $136.22 Total Dollars $973.65 4,500.00 21.64%

*** Confidential Business Information - Not for Release ***

000426



07/14/1998 Ecology and Environment, Inc.

START 5

TDD Financial Sfatus Report - Labor Detail

Month Ending: 06/27/1998

TDD: S05-9706-015B

TDD Name: MASTER METALS

Contract : 68-W6-0011

Name P-Level
MILOVICH, MATTHEW A P1
RIPP, MARY JANE P3
O'CONNOR, CHRIST! J SS
TOTAL LOE
TOTAL SS

. TOTAL E and E LABOR

*** Confidential Business Information - Not for Release

HOURS
Current Month Project to Date

Reqular Overtime TOTAL Regular Overtime TOTAL
6.00 .00 6.00 3_7.00 .00 37.00

.00 .00 .00 .50 .00 50

00 00 .00 1.00 00 1.00
6.00 .00 6.00 37.50 Q0 37.50

00 .00 00 1.00 .00 1.00

6.00 .00 6.00 38.50 .00 38.50

000427
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ECOLOGY AND ENVIRONMENT. INC.
START TDD PROGRESS REPORT

JULY 1998
TDD: S05-9706-015B Report Period: 6/28/98-7/31/98
PAN: 7NI1501TP Approved Period of
TDD Name: Master Metals Performance: 6/19/97-6/30/98
City: Cleveland Percent TDD Technically
County: Cuyahoga Complete (Hours): 42%
State: Ohio : Projected Date when TDD will be 75%
U.S. EPA Project Officer: Nabasny Expended (Hours): IAOC 6/30/98
U.S. EPA Project Manager: Bill Funding: CERCLA
Contractor: Ecology & Environment. Inc. Activity Type: Public Parucipation Support

Contractor Project Manager: Milovich

I1.

I11.

Iv.

PROGRESS MADE DURING REPORTING PERIOD

START completed and submitted the tinal Letter Report to U.S. EPA. START PM
signed TDD IAOC on 6/30/98. Xerox charges tor June appear in this invoice.

DELIVERABLES
Deliverable Due Date Date Delivered
-Letter Report 6/30/98 6/30/98

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD
None.

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD
None. |

COSTS INCURRED BUT NOT INVOICED/ ZOMMENTS ON COST

None.

030565



18/13/1998 Ecology and Environment, Inc.
START 5 Contract: 68-W6-0011

TDD Financial Status Report - Cost Detail
Month Ending: 08/01/1998
TDD:  S05-9706-015B
TDD Name:  MASTER METALS

Regular O.T. O.T.
Current Current Regular To
Hours - Month Month To Date Date
P3 .25 .00 .75 .00
P1 .00 .00 37.00 .00
TOTAL LOE .25 .00 37.75 .00
TOTAL CLERICAL .00 .00 1.00 .00
TOTAL E AND E HOURS .25 .00 38.75 .00
TOTAL LABOR DOLLARS $14.35 $893.66
Communications . 2.02
Repairs & Maintenance : ’ .16 .25
Expendables 16.15
Computer Usage 13
TOTAL ODC .16 18.55
TOTAL ODC Costs .16 18.55
Indirect Costs .03 3.97
TOTAL E and E ODC Costs $.19 $22.52
Budgets
Total Total Total Hours 37.75 90.00 41.94%
Month Hrs Month BASE FEE 72.49
Dollars
25 $14.54 Total Dollars $988.67 4,500.00 21.97%

*** Confidential Business Information - Not for Releasge ***

139566



08/12/1998 ‘ Ecology and Environment, Inc.

START 5

TDD Financial Status Report - Labor Detail

Contract : 68-W6-0011

Month Ending: 08/01/1998

TDD:  S05-9706-015B

TDD Name: MASTER METALS

Name P-Level
MILOVICH, MATTHEW A P1
RIPP. MARY JANE P3
O'CONNOR, CHRISTI J Ss
TOTAL LOE
TOTAL SS

TOTAL E and £ LABOR

HOURS
Current Month Project to Date
Beguiar  Qvertime TQTAL Regular Qvertime TOTAL
.00 .00 .00 37.00 .00 37.00
.25 .00 .‘25 75 .00 .75
.00 .00 .00 1.00 | .00 100
.25 .00 .25 37.75 ..OO 37.75
.00 .00 .00 1.00 .00 1.00
.25 .00 25 38.75 .00 38.75

*** Confidential Business Information - Not for Release ***

0330567



ECOLOGY and ENVIRONMENT, INC. §
Other Direct Cost Detail Report gg;‘]'
By TDD/PAN Number
START Regicn 5

Table F-8

Contract Number: 68-W6-0011 Voucher: 34

Month Ending: 08/01/1998 Date:  8/13/1998

TODNumber: S05-9706-015B Site Name/Task Desc:  MASTER METAL, INC.

Public Participation Suppon

Account Code: 37  Repairs & Maintenance

00/00/0000 XEROX CORPORATION COPIES 6/2-7/2/98 CHICAGO IMPREST ACCOUNT 16
TOTAL : $05-9706-015B FORRepairs & Maintenance 16
TOTAL FOR: S05-9706-015B 16

g9GL (L

*++ confidential Business Information - Not for Release ***
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ECOLOGY AND ENVIRONMENT, INC.
START TDD PROGRESS REPORT

JULY 1998
TDD: S05-9706-008B Report Period: 6/28/98-7/31/98
PAN: 7NO8OIRA : Approved Period of
TDD Name: Master Metals Performance: 6/5/97-2/28/98
City: Detroit Percent TDD Technically
County: Wayne Complete (Hours): 62%
State: Michigan Projected Date when TDD will be 75%
U.S. EPA Project Officer: Nabasny Expended (Hours): IAOC 2/25/98
U.S. EPA Project Manager: Ellison Funding: CERCLA
Contractor: Ecology & Environment, Inc. Activity Type: Removal Support

Contractor Project Manager: Detroit/Beebee

IL.

III.

Iv.

PROGRESS MADE DURING REPORTING PERIOD

START PM signed TDD TAOC on 2/25/98. Past charges for field supplies (sample
bottles and vermiculite) appear in this invoice.

DELIVERABLES

Deliverable Due Date Date Delivered
- -Letter Report _ : 2/28/98 2/25/98

-Site Sampling Plan 7/31/97 7125/97

-Plot Maps 9/11/97

-Trip Report 10/29/97 10/29/97

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD

A total of 2 hours ( D. Hendren) were incorrectly charged to this TDD in December; an
adjustment has been requested and will appear in a subsequent invoice.

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD

None.
COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST

None.

190546




08/13/1998 Ecology and Environment, Inc.
START 5 Contract: 68-W6-0011

TDD Financial Status Report - Cost Detail
Month Ending: 08/01/1998
TDD:  S05-9706-008B
TDD Name:  MASTER METALS

Regular 0.T. " O.T.

Current  Current Regular To

Hours Month Month To Date Date

P3 .00 .00 6.75 .00

P2 ' .00 .00 141.00 8.25

P1 .00 .00 101.75 13.25

TOTAL LOE .00 .00 249.50 21.50

TOTAL CLERICAL .00 .00 1.75 .00

TOTAL E AND E HOURS .00 .00 251.25 21.50
TOTAL LABOR DOLLARS $.00 $7,916.82
Travel 87.14
TOTAL TRAVEL 00 87.14
Postage & Delivery 14.50
Repairs & Maintenance . 10
Expendables 78.84 118.76
Sample Shipment 26.00 26.00
Other Rental Costs _ 103.02
Protective Clothing 50.56
Communications 27.61
TOTAL ODC _ 104.84 340.55
TOTAL ODC Costs 104.84 427.69
Indirect Costs 22.43 91.54
TOTAL E and E ODC Costs $127.27 $519.23
. Budgets

Total Total Total Hours 271.00 440.00 61.59%
Month Hrs Month BASE FEE 520.36
Dollars

.00 $127.27 Total Dollars $8,956.41 22,000.00 40.71%

*** Confidential Business information - Not for Release ***

190547



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report - @
By TDD/PAN Number
START Region 5

Table F -8
Contract Number: 68-W6-0011 Voucher: a4
Morith Ending: ~ 08/01/1998 Date:  8/13/1998

TDDNumber: S05-3706-0088 Site Name/Task Desc: MASTER METAL, INC.
: Removal Action/Investigation/Monitoring

Account Code: 24  Sample Shipment

00/00/0000 BFG SUPPLY CO. BGS. VERMICULTE, 6/10 DETROIT IMPREST

TOTAL : S05-9706-008B FOR Sample Shipment
Account Code: 41 Expendables

00/00/0000 #53888 8 OZ WM JARS (1 CS) ENVIRONMENTAL SAMPLING SUPPLY, INC °
00/00/0000 #53863 4 OZ WM JARS (1 CS) ENVIRONMENTAL SAMPLING SUPPLY, INC
00/00/0000 #53863 16 OZ WM JARS (2 CS) ENVIRONMENTAL SAMPLING SUPPLY, INC

TOTAL : $05-9706-008B - FORExpendables

TOTAL FOR: S05-9706-008B

svSUC(

*** Confidential Business Information - Not for Release ***
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ECOLOGY AND ENVIRONMENT. INC.
START TDD PROGRESS REPORT
" NOVEMBER 1998

TDD: 505-9706-008B Report Period: 11/1/98-11/28/98
PAN: 7NO8OIRA Approved Period of

TDD Name: Master Metals . Performance: 6/5/97-2/28/98

City: Detroit Percent TDD Technically

County: Wayne Complete (Hours): 61 %

State: Michigan : Projected Date when TDD will be 75%
U.S. EPA Project Officer: Nabasny Expended (Hours): IAOC 2/25/98
U.S. EPA Project Manager: Ellison Funding: CERCLA

Contractor: Ecology & Environment. Inc. Activity Type: Removal Support

Contractor Project Manager: Detroiv/Beehee

I1.

IH.

Iv.

PROGRESS MADE DURING REPORTING PERIOD

START PM signed TDD IAOC on 2/25/98. A total ot 2 hours ( D. Hendren) were
incorrectly charged to this TDD in December; an adjustment appears in this invoice.

DELIVERABLES

Deliverable Due Date Date Delivered
-Letter Report 2/28/98 2/25/98

-Site Sampling Plan : 7/31/97 7/25/97

-Plot Maps ' 9/11/97

-Trip Report 10/29/97 10/29/97

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD

None.

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD

None.

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST

None.

000382



12/07/1978 Ecology and Environment. Inc.
START 5 Contract: 68-W6-0011

TDD Financial Status Report - Cost Detail

Month Ending: 11/28/1998
TDD:  S05-9706-008B
TDD Name: ~ MASTER METALS

Regular O.T. O.T.

Current  Current Regular To

Hours Month Month To Date Date

P3 - -2.00 .00 4.75 .00

P2 .00 .00 141.00 8.25

P1 .00 .00 - 101.75 13.25

TOTAL LOE -2.00 .00 247.50 21.50

TOTAL CLERICAL .00 .Q0 1.75 .00

TOTAL E AND E HOURS -2.00 .00 249.25 21.50
TOTAL LABOR DOLLARS $-91.51 $7.825.31
Travel 87.14
TOTAL TRAVEL 00 87.14
Postage & Delivery 14.50
Repairs & Maintenance .10
Expendables 118.76
Sample Shipment 26.00
Other Rental Costs 103.02
" Protective Clothing 50.56
Communications 27.61
TOTAL ODC - .00 340.55
TOTAL ODC Costs .00 427.69
Indirect Costs .00 91.54
TOTAL E and E ODC Costs $.00 . $519.23

Budgets
Tot. Month  Tot. Month Tot. Total Hours 269.00 440.00 61.14%
Hrs Dollars Month Fee
-2.00 $-9151 .$.7.32  Total Dollars $8,861.06 22,000.00 40.28%

*** Confidential Business Information - Not for Release ***

119383



- 12/04/1998 | Ecology and Environment, inc.
START 5 Contract : 68-W6-0011
TDD Financial Status Report - Labor Detail
Month Ending: 11/28/1998
TDD:  $05-9706-0088

TDD Name: MASTER METALS

HOURS
Current Month Project to Date

Name P-Level Reguiar Qvertime TOTAL Reqular Qvertime TQTAL
BUSBY, ERIN M P1 .00 .00 .00 5.75 .00 5.75
BROOKS. BRIGID T P1 .00 .00 .00 51.75 13.25 65.00
HELLIE, ANNE E P1 .00 .00 .00 25.25 .00 25.25
BEEBEE, MICHAEL S P1 .00 .00 .00 19.00 .00 19.00
DIECKHAUS, KAREN T P2 .00 .00 .00 117.00 8.25 125.25
BUGG, RONALD W P2 .00 .00 .00 11.50 .00 11.50
ELLIOTT, CHERYL L P2 .00 .00 .00 1.75 .00 1.75
DIECKHAUS, MICHAEL P2 .00 .00 .00 10.75 .00 10.75
HENDREN, DAVID J P3 -2.00 .00 -2.00 275 .00 2.75
NonblNE, JOHN A P3 .00 .00 .00 .50 .00 .50
ZWILLING, PATRICK M P3 .00 .00 .00 1.25 .00 1.25
RIPP, MARY JANE P3 .00 .00 .00 .25 .00 25
GARLEJ, SHIRLEY J ' Ss .00 .00 .00 .50 .00 50
O'CONNOR, CHRISTI J Ss .00 .00 .00 1.25 .00 1.25
TOTAL LOE -2.00 .00 -2.00 247.50 21.50 269.00

TOTAL SS .00 .00 .00 1.75 .00 1.75

TOTAL E and E LABOR -2.00 .00 -2.00 249.25 21.50 270.75

110384

*** Confidential Business Information - Not for Release ***



